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City of Lynnwood 
Parks, Recreation & Cultural Arts 
PO Box 5008 
Lynnwood WA, 98046-5008 
 
Attn: Keith Skore (City of Lynnwood) Phone: 425-670-5240 Email: kskore@ci.lynnwood.wa.us 
Cc: Anton Woody (Holmberg) Phone: 206-730-0385 Email: anton@holmbergco.com 
 Mark Puetz (Queen City Roofing) Phone: 206-272-0127 Email: markpuetz@comcast.net 
 Rich Kerns (Queen City Roofing) Phone: 206-272-0127 Email: richkerns@comcast.net  
 
Weather: Sun Temp.: ~80°F 
Contractor(s): Holmberg, Queen City Roofing    Foreman: Anton Woody, Rich Kerns Workers On-Site: ~5/QCR 
Contact w/: Keith Skore (City of Lynnwood), Anton Woody (General Contractor, Holmberg), Rich Kerns (Foreman, QCR) 
Location(s) of Work: Natatorium roof.  
Materials: Hot Stuff Type IV asphalt, John Manville GlasPly IV plysheet, Karnak 108 primer.   
Project Conditions Photo: 

 
Photo of the east elevation of the north elevation of the Lynnwood Recreation Center building taken facing southeast. 
 

Foreword: 
At the request of Keith Skore (Project Manager, City of Lynnwood) this writer was onsite to review the 
demolition of the Natatorium Roof as performed by Queen City Roofing.  A hand-written copy of Field Notes 
#02 was reviewed with Keith Skore (City of Lynnwood) and Anton Woody (GC, Holmberg) and is left in the 
onsite job trailer for dissemination.  The following items were observed, noted and/or discussed regarding the 
roof. 
 

Job Site Address: 
18900 44th Avenue West 
Lynnwood WA, 98036 
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Roof System Description: 
 
Roof Replacement Assembly: 
Layer Specified Products 
(E) Roof Structure (E) metal deck, (E) concrete deck. 
Vapor Retarder Layer 2-Ply John Mansville Type IV set in Type IV Hot Asphalt, 

Glaze coat of Type IV Hot Asphalt 
Insulation Rigid Polyiso Insulation and Tapered Polyiso Insulation ¼:” 

per foot. 
Coverboard DensDeck Prime Coverboard mechanically fastened. 
Adhesive UltraPly TPO bonding Adhesive 
TPO Roofing Firestone UltraPly TPO, (fully adhered) 
 
Running Punch List/Action Items: 
(Items will be removed and updated as addressed) 
 
Observations: 
 
2.1 Holmberg is demolishing the concrete curb at the east side of the Natatorium Roof. 

 
Overview of the Natatorium Roof taken facing south. 
 
2.1a A grinder is utilized to remove abandoned pipe penetrations.  Recommend that all protrusions be 

removed to be flush with or below the surface of the concrete deck and in filled to provide a substrate.  
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Continued from Item 2.1a on the previous page. 
 
2.1b The re-bar that is exposed within the curb is embedded in the concrete deck.  This rebar is ground down 

and removed.  Debris is removed from the roof using buckets. 

       
 
2.1c Conditions below are a general depiction of the condition of the concrete substrate after the removal of 

the concrete curb.  The cold joint in the concrete has left voids and high spots.  Per conversation with 
Anton Woody (GC, Holmberg) these areas will be either chipped free with a 3-inch spade bit and roto-
hammer or infilled with self-leveling grout to provide a smooth surface free of deformities prior to the 
installation of the new vapor retarder layer. 
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2.2 Per Wetherholt recommendation, the existence of a vapor retarder layer should be verified at the 
adjacent roof located south of the Natatorium Roof.  The new vapor retarder should tie into the weather 
resistive barrier and encapsulate the new insulation.   

 
Overview of the separator curb at the south end of the Natatorium Roof taken facing south. 
 
2.3 The photograph below is taken at this writer’s departure from the site and depicts progress of the 

demolition of the concrete curb to the east. 

 
Overview of the Natatorium Roof taken facing south. 
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New Problems/Solutions: 
 
2.4 Per Wetherholt recommendation, the existence of a vapor retarder layer should be verified at the 

adjacent roof located south of the Natatorium Roof.  If the adjacent roof was installed without a vapor 
barrier there is a possibility that water vapor may migrate into the new roof assembly and damage the 
components.  Per conversation with Anton Woody (GC, Holmberg) this is out of the scope of his 
contract but the construction team is aware of this issue. 

 
Overview of the separator curb at the south end of the Natatorium Roof taken facing south. 
 
Incomplete/Unaddressed/Problematic Issues from Previous Reports: 
(Items will be updated and removed as addressed)  Items are site specific and will be updated accordingly. 
 
1.11 Recommended the installation of a night seal every night.  Per conversation with Rich Kerns, (Foreman, 

QCR) the roof should be allowed to dry prior to the installation of a new vapor retarder layer.  
 Update FR#02 – 09/12/2013:  Item is unresolved 

 
Overview of the Natatorium Roof taken facing south. 
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1.12 At the concrete curb to the east it is recommend that the substrate be corrected prior to the installation of 

the new vapor retarder layer.   
 Update FR#02 – 09/12/2013:  Item is unresolved.  Item is discussed with Anton Woody (GC, 

Holmberg) and per conversation will be repaired by removing high spots and infilling voids with self-
leveling grout. 
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CASC Roof Progress Plan / Locator Map: 
*Please note that areas or locations denoted are approximate. 
 

 
 
 

 
 

-End of Report- 

LEGEND: 
 

  Problem Item 
 

   Installed through Vapor Retarder  
 

   Installed through TPO Membrane 

1.12 

1.11 

Recommend verifying 
the presence of a 
vapor retarder layer 
over the deck south of 
Natatorium Roof. 


