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PHASE 5 CONSTRUCTION ACTIVITIES
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—CONSTRUCT BRIDGE GIRDER STOPS, AND DIAPHRAGMS,
INTERMEDIATE DIAPHRAGMS AND FIRST POUR OF PIER

DIAPHRAGMS.
—CONSTRUCT NORTH HALF OF 196TH ST

TRAFFIC

—OPEN ALL OF NEW GRADE ON 33RD AVE AND

ALDERWOOD MALL BLVD TO TRAFFIC

—REDUCE 196TH ST TO 2 LANES, ONE LANE IN EACH

DIRECTION.

—MAINTAIN TEMPORARY ACCESS TO NB |-5 ON—RAMP

FROM 196TH ST

CALL 2 BUSINESS DAYS BEFORE YOU DIG

1 800 424-5555
UTILITIES UNDERGROUND LOCATION CENTER

ANTICIPATED CLOSURES

—NIGHTTIME 1-5 LANE CLOSURES

—NIGHTTIME 1-5 SHOULDER CLOSURES

—PW—-N RAMP SHOULDER CLOSURE

—N-W RAMP SHOULDER CLOSURE

—N-E RAMP SHOULDER CLOSURE

—I-5 SHOULDER CLOSURE

—ONE EB AND ONE WB LANE CLOSURE
ON 196TH ST SW

—WEEKEND CLOSURE OF 196—N RAMP
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PHASE 6 CONSTRUCTION ACTIVITIES

et

FTTTI0

—CONSTRUCT BRIDGE DECK

—CONSTRUCT SE QUADRANT OF 196TH ST/POPLAR WAY
INTERSECTION INCLUDING SOUTH HALF OF 196TH ST

AND EAST HALF OF POPLAR WAY

TRAFFIC

—SHIFT TRAFFIC ON TO NEW GRADE OF 196TH ST (2

LANES ONLY) ONE LANE IN EACH DIRECTION.

—CLOSE NB POPLAR WAY AND DETOUR TRAFFIC.

ANTICIPATED CLOSURES

—ONE EB AND ONE WB LANE CLOSURE
ON 196TH ST SW

—NB POPLAR WAY LANES

CALL 2 BUSINESS DAYS BEFORE YOU DIG

1 800 424-5555
UTILITIES UNDERGROUND LOCATION CENTER
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PHASE 7 CONSTRUCTION ACTIVITIES

—CONSTRUCT BRIDGE DECK, FINAL POUR OF PIER

DIAPHRAGMS, BARRIERS AND SIDEWALKS

—CONSTRUCT SW QUADRANT OF 196TH ST/POPLAR
WAY INTERSECTION INCLUDING SOUTH HALF OF 196TH

ST AND WEST HALF OF POPLAR WAY

TRAFFIC

—SHIFT TRAFFIC ON TO NEW GRADE OF POPLAR WAY

(TWO LANES NB, ONE LANE SB)

—MAINTAIN TRAFFIC ON NEW GRADE OF 196TH ST
(TWO LANES ONLY), ONE LANE IN EACH DIRECTION.

ANTICIPATED CLOSURES

—WEEKEND CLOSURE OF ONE EB AND
ONE WB LANE ON 196TH ST SW

—WEEKEND CLOSURE OF SB POPLAR WAY
ACCESS TO PW-N RAMP

CALL 2 BUSINESS DAYS BEFORE YOU DIG

1 800 424-5555

UTILITIES UNDERGROUND LOCATION CENTER
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