

Poplar Way Extension Bridge

Schedule

	2014												2015			
	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A
Final Design (started 10/2012)	[Progress bar spanning from start of 2014 to end of 2014]															
Environmental Documentation	[Progress bar spanning from start of 2014 to end of 2014]															
Right-of-Way Acquisition	(to begin after design is complete depending on available funds)															
Construction	(to begin after right-of-way acquisition is complete depending on available funds)															